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CDA Basin Mine and Mill Sites
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Summary Information

Title: CDA Basin Mine and Mill Sites
Period of Performance: From: 08/25/04
To: 06/24/06
Award Date: 08/25/04
Total Funding: $707,317.80

Accounting/Appropriation Data

The following item(s) have been added:

P

Program Site/ Cost Obj /

POP DCN BFYS Appr.# Org Element Project Org Clss Amount C
Base QLCO56 05 T OAQOP  302DD2C  105KRDO3 C017 2505 $40,000.00 C
Base QLCO57 05 T OAQOP  302DD2C  10CSRDO3 C016 2505 $20,000.00 C

Funding Breakout

Acct. Info Funding Category Amount
FY2004 - QJCO57 [M] Cost Ceiling $160,000.00
"""""""" Total:  $160,000.00
FY2004 - QJC080 [M] Cost Ceiling $115,000.00
"""""""" Total:  $115,000.00
FY2004 - QJC081 [M] Cost Ceiling $50,000.00
"""""""" Total:  $50,000.00
FY2005 - QLCOO1 [M] Cost Ceiling $17,258.40
"""""""" Total:  $17,258.40
FY2005 - QLCO02 [M] Cost Ceiling $14,727.00
"""""""" Total:  $14,727.00
FY2005 - QLCO03 [M] Cost Ceiling $11,338.40
"""""""" Total:  $11,338.40
FY2005 - QLCO09 [M] Cost Ceiling $75,023.00
"""""""" Total:  $75,023.00
FY2005 - QLCO10 [M] Cost Ceiling $52,521.00
"""""""" Total:  $52,521.00
FY2005 - QLCO11 [M] Cost Ceiling $26,415.00
"""""""" Total:  $26,415.00
FY2005 - QLCO036 [M] Cost Ceiling $66,801.00
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CDA Basin Mine and Mill Sites

Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244
"""""""" Total:  $66,801.00
FY2005 - QLCO37 [M] Cost Ceiling $58,234.00
"""""""" Total:  $58,234.00
FY2005 - QLCO56 [M] Cost Ceiling $40,000.00
"""""""" Total:  $40,000.00
FY2005 - QLCO57 [M] Cost Ceiling $20,000.00
"""""""" Total:  $20,000.00

[M] - Modified
[A] - Added

Attachments
The following item(s) have been added:
Attachment Name

008-RD-RD-102Q Revised Statement of Work
008-RD-RD-102Q Cumulative Task Order Funded Amounts

TO Totals
The following item(s) have been modified:
Category POP From By To

Cost Ceiling Base Pd. $647,317.80 $60,000.00 $707,317.80

TO Classification
The following changes have occurred:

The Task Order Ceiling has changed from $647,317.80 to $707,317.80.
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008-RD-RD-102Q Revised Statement of Work
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Sisters Site

Scope of Work for Sisters Final Remedial Design

Parametrix has completed the preliminary design for the Sisters site under
the existing SOW. The following tasks are needed to complete the design
and provide Remedial Design Support during the remedial action being
conducted by the State of ldaho.

Task 1 - Project Planning and Support

Subtask 1.1 Workplan Revisions
Revise workplan to reflect additional scope
Subtask 1.2 - Negotiate Workplan Revisions
Negotiate revised work plan

Subtask 1.2 - Site Specific Project Management

Perform site specific project management (monitor costs, prepare Monthly Progress Report and
Invoice).

Task 3 Field Investigation

Sample adit in area north of Sisters site and document site conditions.

Subtask 3.2 - Mobilization
- Order Field Equipment
- Mobilize Field Equipment to Site

Subtask 3.5 Field Investigation
- Collect adit samples
- Document Field Conditions

Task 4 Sample Analysis

Analytical costs for analysis of XRF samples collected during XRF survey in Spring 2005.

Task 5 Analytical Support and Validation

Includes sample management, data validation, and reporting
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008-RD-RD-102Q Revised Statement of Work
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Task 6 Data Evaluation and database management

Task 11 Pre-Final Final Design

Subtask 11.4 Pre-final basis of design report/design analysis
incorporate stakeholder comments from the preliminary design
updated design criteria and remedial approach
update calculations
conduct technical review

Subtask 11.5 Revised cost estimate (+15 percent and -10 percent accuracy)
revised costs based on added design evaluations/analysis
prepare Excel spreadsheets
conduct technical review

Subtask 11.7 - Technical, biddability (offerability) and constructability reviews
include review by engineer of record
review by lead engineer

Subtask 11.9 - Final design submittal
100% design submittal shall include the final plans and specifications in reproducible format, final cost
estimate, and a schedule of the overall remedial action
prepare submittal packages for stakeholders
electronic, reproducible copy to the EPA and State of Idaho

Task 13 Post Remedial Design Support

Subtask 13.1 - Pre-Bid (Pre-Solicitation) activities
Work efforts required to support the State of Idaho during the procurement of the construction contractor for
remediation of the site.

respond to design questions during the procurement process

prepare written responses as directed by EPA

attend pre-bid meeting as directed by EPA

Subtask 13.2 Pre-award activities
evaluate bid prices, as directed by EPA
review contractor plans prior to mobilization, as directed by EPA
provide written comments on the plans, as directed by EPA
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008-RD-RD-102Q Revised Statement of Work
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Golconda Site

Scope of Work for Completion of Interim Action, Collection of Design Data,
and Completion of Final Overall Site Remedial Design

Parametrix has nearly completed the preliminary design for the interim
action at the Golconda site. The following tasks are needed to complete
the interim action design and overall site design and provide remedial
design support during the remedial action.

Task 1 - Project Planning and Support

Subtask 1.1 Workplan Revisions
Revise workplan to reflect additional scope
Subtask 1.2 - Negotiate Workplan Revisions
Negotiate revised work plan

Subtask 1.2 - Site Specific Project Management

Perform site specific project management (monitor costs, prepare Monthly Progress Report and
Invoice).

Task 3 Field Investigation

Supplemental survey and field data shall be collected in the former mill area and in other areas of the site being
considered for consolidation and/or containment of waste material. The purpose of this work is to provide
geotechnical data and to delineate the nature and extent of tailings and areas of groundwater contamination.

Subtask 3.1 Environmental Survey
Complete supplemental topographic survey in mill area

Subtask 3.2 - Mobilization
- Order Field Equipment
- Mobilize Field Equipment to Site

Subtask 3.5 Environmental Sampling
- Collect field samples
- Document Field Conditions

Subtask 3.6 Physical/Chemical Testing
Geotechnical testing of field sampling
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008-RD-RD-102Q Revised Statement of Work
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Task 4 Sample Analysis

Analysis of field samples for metals and pH

Task 5 Analytical Support and Validation

Includes sample management, data validation, and reporting

Task 6 Data Evaluation and database management

Task 8 Preliminary Design

Preliminary remedial design (i.e. for the Interim Action) of the waste rock pile has been completed under the
previous SOW (Mod No. 5). The Interim Action focuses on remediation of the waste rock pile and adit in the
former mine area. The following preliminary design scope of work addresses the remainder of the site (i.e.
Final Action). The final action focuses on the former mill and tailings area where the following remediation
measures will be implemented:

Design and construction of an on-site waste containment and consolidation area for flotation and jig
tailing in the former mill area.

Selective removal of pond tailings and jig tailings hot-spot areas.

Dewatering and treatment of effluent during construction

Stormwater diversion.

Actions to mitigate potential intrusion of groundwater/South Fork River water into excavations.
Streambank armoring

Landscaping and revegetation.

(Method of Contracting construction services for final action are yet to be determined)

Subtask 8.2 Preliminary Construction Schedule

Prepare construction schedule in MS Project

Identify critical path items and key milestones
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008-RD-RD-102Q Revised Statement of Work
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Subtask 8.3 Preliminary Specifications
Prepare draft table of contents for stakeholder review
Prepare bid schedule
Prepare Divisions 1 and 2 specifications
Incorporate selected contraction contractor requirements into the specification package.
Coordinate between specification sections
Conduct technical review
Subtask 8.4 - Preliminary Drawings
Prepare list for stakeholder review
Prepare draft drawings including:

Existing site plan

Grading plan (consolidation area)

Grading plan (final mill area)

Cover details

Riverbank stabilization details

Cross sections (consolidation area)

Cross sections (final mill area)

Run-on controls

Erosion and sediment controls

Construction details

Evaluate river hydraulics and flooding conditions
Calculate volumes of waste to be excavated and filled
Calculate topsoil volumes

Conduct technical review

Subtask 8.5 - Preliminary Basis of Design Report

Design criteria

Remedial approach

Summary of redesign investigation data
Calculations

Conduct technical review
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008-RD-RD-102Q Revised Statement of Work
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Subtask 8.6 Preliminary Cost Estimate ( plus 50 percent and minus 30 percent accuracy)
FS-Level detail in spreadsheets
Major elements only
Conduct technical review

Task 11 Pre-Final Final Design

This task includes efforts related to the preparation of the pre-final/final design for both the Interim Action and
Final Action.
Subtask 11.2 pre-Final Design Specification
11.2.1 - Interim Action
11.2.2 - Final Action
Incorporate stakeholder comments from the preliminary design
Finalize bid schedule, Divisions 1 and 2 specification
Conduct technical review
Subtask 11.3 - Pre-Final Drawings
11.3.1 Interim Action
11.3..2 Final Action
Incorporate stakeholders comments from the preliminary design.
Finalize evaluation and analysis.
Finalize drawings

Coordinate between drawings and specifications
Conduct technical review.

Subtask 11.4 Pre-final basis of design report/design analysis
11.4.1 Interim Action
11.4.2 Final Action
Incorporate stakeholder comments from the preliminary design
Update design criteria and remedial approach

Update calculations
Conduct technical review.
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008-RD-RD-102Q Revised Statement of Work

Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Subtask 11.5 Revised cost estimate (+15 percent and -10 percent accuracy)
11.5.1 Interim Action
11.5.2 Final Action
revised costs based on added design evaluations/analysis
prepare spreadsheets
conduct technical review
Subtask 11.6 A prefinal/final design review meeting the EPA and stakeholders
11.6.1 Interim Action
11.6.2 Final Action
Held at preliminary design state
Prepare packages and specifications and drawings for review by stakeholders
Attend meeting at EPA Region 10 offices in Seattle.
Subtask 11.7 - Technical, biddability (offerability) and constructability reviews
11.7.1 Interim Action

11.7.2 Final Action

Include review by engineer of records
Review by lead design engineer

Subtask 11.9 - Final design submittal

11.9.1 Interim Action
11.9.2 Final Action

100% design submittal shall include the final plans and specifications in reproducible format, final cost
estimate, and a schedule of the overall remedial action

prepare submittal packages for stakeholders
electronic, reproducible copy to the EPA and State of Idaho
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008-RD-RD-102Q Revised Statement of Work

Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006 Lead PR Number: PR-R7-05-10244

Task 13 Post Remedial Design Support

Subtask 13.1 - Pre-Bid (Pre-Solicitation) activities
13.1.1 Interim Action
13.1.2 Final Action

Work efforts required to support the selected RA contractor during the procurement of the construction
contractor for remediation of the site (the State of Idaho will be implementing the interim action).

respond to design questions during the procurement process
prepare written responses as directed by EPA
attend pre-bid meeting as directed by EPA

Subtask 13.2 Pre-award activities
13.2.1 Interim Action
13.2.2 Final Action

evaluate bid prices, as directed by EPA
review contractor plans prior to mobilization, as directed by EPA
provide written comments on the plans, as directed by EPA

Subtask 13.7 Services During Constructions

Review changes orders and response to request for information

Conduct period construction inspection (one visit per months for approximately 6 months)
Submittal review

Record drawing review

Punch list walk-through

Final acceptance walk-through
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008-RD-RD-102Q Cumulative Task Order Funded Amounts
Contract: 68-S7-03-04, Task Order: 0008, Mod: 0006

Lead PR Number: PR-R7-05-10244

Cumulative Task Order Funded Amounts$

Funded via Basic TO

Funded via MOD 0001
Funded via MOD 0002
Funded via MOD 0003
Funded via MOD 0004
Funded via MOD 0005
Funded via MOD 0006

Cumulative TO Subtotal

REX Mill and Golconda Sisters Totals
Mine 008A Mine 008B Mine 008C

$160,000.00 $115,000.00 $50,000.00 $325,000.00
$17,258.40 $14,727.00 $11,338.40 $43,323.80
$75,023.00 $52,521.00 $26,415.00  $153,959.00
$15,231.00 ($20,176.00) $4,945.00 $0.00
($15,231.00) $20,176.00  ($4,945.00) $0.00
$0.00 $58,234.00 $66,801.00 $125,035.00
$ 0.00 $40.000.00 $20.000.00 $60.000.00
$ 252,281.40 $280,482.00 $174,554.40  $707,317.80
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